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• At the time P2 was certified on June 25, 2009, the available growth funding for SBCC for 2008-09 was 
$1,569,664, higher than the growth funding allocated to SBCC after the first State analysis of the FTES 
reported at P2, which was $1,522,218. Nevertheless, the allowable growth funding for SBCC started at 
$1,740,041 as of P1 (January 15, 2009). The allowable growth rate has been reduced to 2.32% as of 
June 25, 2009 compared to 2.49% at P1. Growth funding is due to growth in California resident FTES. 
The decline in allowable growth funding available is because of 1) higher than anticipated growth of the 
system as a whole and 2) deficited funding due to lower than projected property taxes. 

• Based on actual and estimated FTES, we reported an annualized figure for 2008-09 of 13,598.35 credit 
resident FTES, 1,563.07 regular non-credit FTES and 935.89 enhanced non-credit. This represents an 
increase of 375.17 (2.84%) credit resident FTES compared to the 2007-08 base, a decrease of 79.5 (-
4.84%) for regular non-credit FTES and an increase of 32.29 (3.57%) enhanced non-credit FTES. 

• The total resident FTES reported – 16,097.31 – represents an increase of 327.96 (2.08%) compared to 
the total base for 2007-08. 

• Based on the reported FTES, we have generated $1,598,726.65 in growth funding, which is $29,062.65 
above the allowable growth funding. 

• The credit division generated sufficient FTES to re-pay the Summer 2008 FTES used to achieve the 
allowable growth in 2007-08 and no additional Summer 2009 FTES were needed to capture all 
allowable growth for 2008-09. 

• Since there is no growth funding in 2009-10, the College needs to maintain its base. In the event that the 
workload reduction for 2009-10 will be put into the effect, the number of sections offered in 2009-10 
will be reduced accordingly. 
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Annual Apportionment 
Report
Summary of FTES Reported

15-Jul-09 Credit Enhanced
Non-

Enhanced Total

Total CA 
Resident 

FTES
2007-2008 Apportionment Base 13,223.18 903.60 1,642.57 2,546.17 15,769.35

Potential Growth FTES 306.78 20.96 38.11 59.07 365.85
SBCC Growth Rate 2.32% 2.32% 2.32% 2.32% 2.32%

2008-2009 Growth Target 13,529.96 924.56 1,680.68 2,605.24 16,135.20

CA RESIDENT FTES ONLY
2008-2009 FTES Reported
Annual - no FTES borrowed from 
Summer 2009 13,598.35 935.89 1,563.07 2,498.96 16,097.31

Difference between Growth Target and Actual
  FTES Difference at Annual 68.39 11.33 -117.61 -106.28 -37.89
  % Difference 0.51% 1.23% -7.00% -4.08% -0.23%

Difference between 2008-09 Annual and 2007-08 Base

Credit Enhanced
Non-

Enhanced Total Total
  FTES Difference at Annual 375.17 32.29 -79.50 -47.21 327.96
  % Difference 2.84% 3.57% -4.84% -1.85% 2.08%

Actual growth

Allowable growth 
funding per June 

25, 2009 P2 
certification. This 

may decline for 
2008-09.

Unfunded 
growth

$1,598,726.65 $1,569,664 $29,062.65

Total Reported FTES
  Credit
    Resident FTES 13,598.35
    Nonresident FTES 2,184.65

  Credit Total FTES 15,783.00
  Noncredit Total FTES 2,498.96

Total credit and non-credit CA 
Resident FTES 16,097.31

Total SBCC FTES 18,281.96

Allowable Growth for 2008-09 per June 25, 2009 P2 
certification (2.32%)

Noncredit

Noncredit

Includes resident and non-resident, credit and 
non-credit  
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SANTA BARBARA COMMUNITY COLLEGE DISTRICT 
Capital Projects Funding Issues 

July 23, 2009 
 
The capital projects identified in the Measure V Bond funds need to be re-evaluated addressing 
the following issues: 

• The inability of the State to provide matching funds over the next several years (unknown 
period of time). 

• The statewide ranking of projects and competition for projects within available State 
funding. 

• The need to fund the cost of the Drama Music remodel with local funds (Measure V) 
until the State can float the bonds required to fund approved projects. 

• The possible need to fund SOMA with local funds (Measure V) if the State cannot float 
their own bonds. The State reduced its contribution to the project from $32 to $22.5 
million. 

• Deferred maintenance priorities and the funding of these priorities. 
 
The State will not be able to fund the expected matching for projects for several years (unknown 
period of time).  The projects will need to be reprioritized and, if possible, scaled down to match 
the funding from the bond. 
 
An analysis is needed to determine what can be completed within the funding time limit of the 
bond.  It is required that the District spend 85% of the bond funds within the first 3 years after 
securing the funds (need to actual spend, not encumber, 85% of the $47 million by November 
2011). 
 
The ranking of the projects is based on several factors: 

1. State points for matching funds.  This is critical for leveraging the amount of Measure V 
funds.  The results of the State points have the Schott Center and Administration building 
receiving the highest priority and the only two projects eligible for State funds in the 
foreseeable future.  They are the oldest buildings in the District. 

2. The current condition of the building. 
3. The most benefit from investing the funds. 

 
The State is unable to sell any bonds for capital projects at this time.  Although the Drama Music 
project has been approved within a State bond, the inability of the State to fund these bonds 
caused the District to utilize additional local Measure V funds to complete the project.  The 
District has not forfeited the right to collect the matching funds from the State and anticipates 
receiving reimbursement at some point in the future.  The reimbursement for the Drama Music 
remodel will come back into the District’s Construction Fund and will be used on the projects 
identified in the bond. 
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A decision needs to be made on whether to fund SOMA from the Measure V funding or delay 
the project until the matching State funding can be obtained.  In addition, there will need to be a 
reallocation of the shortfall from other projects to SOMA. 
 
The options available to the District are: 

1. Complete SOMA and Drama Music using the Measure V funds, then use the funds, once 
received at a later and unknown date, for funding the other projects in the bond to the 
greatest extent possible. 

2. Revert the funds for SOMA to the State, reserving funds from Measure V for District 
match and resubmit for funding at current state levels. 

 
Assumptions: 
Option 1: 

1. The State will not have matching funding for several years resulting in the loss of 
matching funds for several of the projects. 

2. The State will “reimburse” the District for all State matching funds expended at some 
point in time and the District will use these funds for the projects identified in the bond. 

3. SOMA will cost $52 million to construct. 
4. The State will provide $22.5 million in funding for SOMA rather than the originally 

anticipated $32 million. 
5. ADA Compliance Issues will be reduced by $2,000,000. 
6. The District will provide an additional $17.6 million in Measure V funds for SOMA for a 

total of $27 million from Measure V (assuming the Foundation contributes $2.5 million 
fundraised for this project. Currently, less than $2 million has been raised. The goal was 
to raise $5 million for the project.). When the Bond measure information was publicized, 
the project was estimated to cost $46.4 million (not $52 million) and the contribution 
from Measure V was estimated to be $9,345,200 not $27 million. 

7. The Physical science East Wing and Wake center modernizations will be postponed. 
8. The Humanities Building will not be a modernization project, but will have major 

maintenance only. 
9. Unfunded major maintenance projects will have funding reduced by $4 million. 
10. Occupational Education – classroom/lab modernization will lose State matching, but will 

be funded to the extent possible with Measure V funds. 
11. Campus center will lose State matching, but will be funded to the extent possible with 

Measure V funds. 
12. PS 101 will lose State matching, but will be funded to the extent possible with Measure V 

funds. 
13. The Schott Center will remain in the plan to be funded to capture State matching funding. 
14. The Administration building will be funded due to the very high point count to capture 

State matching funding.  
15. Program Management will be funded through the project. 

 
Pros: 
 Maximizes the State matching for an additional $21 million. 
 Completes the flagship project from the bond campaign and provides the only new 

building approved for the campus. 
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 Important for the fundraising efforts of the Foundation and the College staff involved in 
these efforts, complete the project as promised. Meet donors’ expectations. 

 Vastly improve the SOMA program and the other programs that receive additional space 
for backfill. 

 Adds the Administration building to leverage State matching funds. 
 
Cons: 
 There are no funds for the additional staffing required for the 60,000 sqft of building and 

landscape. 
 Takes substantial funding away from the other projects identified in the bond. Basically, 

the bond will have funded only two major projects: Drama Music and SOMA. The rest of 
the campus infrastructure will remain problematic. 

 
Option 2: 
 

1. The District will revert the State matching funds for SOMA.  The District would 
resubmit the proposal to the State for future funding at current State funding 
levels. 

2. State will not have matching funding for several years resulting in the loss of 
matching funds for several of the projects. 

3. State will “reimburse” the District for all State matching funds expended at some 
point in time and the District will use these funds for the projects identified in the 
bond. 

4. The District will use the remaining funds toward as many other projects under the 
bond as possible. 

5. ADA Compliance Issues is reduced $2 million. 
6. Humanities District funding would be reduced $6 million. 
7. Major maintenance projects would be reduced by $2 million 
8. PS 101, OE and Campus Center projects will be funded at original Measure V 

funding level. 
9. Physical Science East and Wake Center projects will not be funded. 
10. Administration Building will be added to capture State funding. 
11. Schott Center will be funded to capture State funding. 
12. Program Management will be funded through the project. 

 
Pros: 
 There is the possibility of increasing State matching for SOMA, the State would fund at 

80% which in turn would decrease District funding for SOMA. 
 Provides some funding for all of the projects in the bond. 
 Maintains the infrastructure of the College. 
 Improves energy efficiency saving money from utilities. 
 Adds the Administration building to leverage State matching funds. 

 
Cons: 
 The serious risk exists that SOMA will not be funded or completed. 
 Need to retain the District matching for SOMA 
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 Potential loss of credibility in the community; also loss of credibility with legislators and 
Chancellor’s Office 

 
Alternative planning requirements for Cashflow: 

1. The state does fund the projects through construction. 
2. The state does not fund the projects through construction. 
3. Option 2 would mean retaining funding for SOMA until it was determined to be 

feasible or not. 
 
Option 1 would build SOMA.  The downside is that the aging infrastructure would not be 
addressed and the College would lose the opportunity to reduce utility expenditures, saving 
expense over time.  We could not predict what the State budget would do, putting us in the 
position of having to chose between maintaining the infrastructure and SOMA. The SOMA 
project is important and was the center piece for the voters.  Is building SOMA the best for the 
College overall or would it be better that we addressed the majority of the projects and added the 
Administration building?  Although we would have to use the portable buildings for growth, not 
SOMA, the College infrastructure is set up for the next 20 years. If Option 1 is chosen there is no 
other option but to go out for another bond for maintaining the infrastructure at some point, 
which in this economic environment is unlikely to pass in the next 5-10 years. 
 
Some important questions are: 
 

• Which option serves the College as a whole and the students better? 
• Which option would be best received by the College community, the donors and voters? 
• Which option would provide for the best opportunity for funding (the next bond) in the 

future? 
• How would the State respond to re-applying for SOMA? 
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OPTION 1, FUND SOMA State Funding District Funding Total Funding
ADA Compliance Issues -$                 2,050,000$        2,050,000$         
Drama Music 10,957,000$      9,976,731$        20,933,731$       
Major Maintenance Projects (50%) 8,828,758$        8,828,758$         
High Tech - School of Media Arts 22,522,000$      26,978,000$      52,000,000$       
Contribution from Foundation for SoMA 2,500,000$        
Physical Science  East Wing Modernization
Schott Center Modernization (ADA/Seismic) 9,506,000$        7,084,680$        16,590,680$       
Humanities Building Modernization 2,423,300$        2,423,300$         
Major Maintenance Projects (balance) -$                 2,328,758$        2,328,758$         
Classroom/Lab Modernization for nursing, health, auto 
and other career tech programs 1,173,459$        1,173,459$         
Wake Center modernization
Campus center - School of Culinary Arts Renovation & 
Expansion 3,811,084$        3,811,084$         
Physical Science 101 Modernization 471,947$          471,947$            
Administration Building Modernization 12,663,306$      9,935,296$        22,598,602$       
Program management 5,000,000$        5,000,000$         
Total 55,648,306$      80,062,012$      138,210,318$     
Shortfall after using all Measure V funds (2,820,012)$       

OPTION 2, REVERT STATE MATCHING FOR SOMA, 
REAPPLY FOR SOMA, ASSUME APPROVAL State Funding District Funding Total Funding

State 
Assigned 

Points
ADA Compliance Issues -$                 2,050,000$        2,050,000$         
Drama Music 10,957,000$      9,976,731$        20,933,731$       
Major Maintenance Projects (50%) -$                 8,828,758$        8,828,758$         
High Tech - School of Media Arts 40,000,000$      12,000,000$      52,000,000$       
Contribution from Foundation for SoMA -$                 
Physical Science  East Wing Modernization -$                   
Schott Center Modernization (ADA/Seismic) 9,506,000$        7,084,680$        16,590,680$       120
Humanities Building Modernization 10,051,134$      10,051,134$       
Major Maintenance Projects (50%) -$                 6,858,924$        6,858,924$         
Classroom/Lab Modernization for nursing, health, auto 
and other career tech programs 1,173,459$        1,173,459$         
Wake Center modernization
Campus center - School of Culinary Arts Renovation & 
Expansion 3,811,084$        3,811,084$         
Physical Science 101 Modernization 471,947$          471,947$            
Administration Building Modernization 12,663,306$      9,935,296$        22,598,602$       120
Program management 5,000,000$        5,000,000$         
Total 73,126,306$      77,242,013$      150,368,319$      
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ORIGINAL PROJECTS, STATE MATCHING ASSUMPTIONS AND COST ESTIMATES 
PRESENTED TO VOTERS ON JUNE 2, 2008 ON THE MEASURE V BOND 

     

 Project 
State 

Funding 
District 
Funding 

Total 
Funding 

1 Physical Science East Wing 
Classrooms/Lab Restoration and 
Seismic Safety Upgrades  $     4,225,000   $       3,033,333   $     7,258,333  

2 Physical Science Lecture Hall 
Restoration and Seismic Safety 
Upgrades           738,628               471,947          1,210,575  

3 Classroom/Lab Conversion for 
Nursing, Health, Auto and Other 
Career Tech Programs         1,099,149            1,173,459          2,272,608  

4 School of Media Arts (SoMA) *       32,072,000           9,345,200        46,417,200  
                Foundation Cap Campaign                     5,000,000* 
5 District-wide Major Maintenance 

Projects           17,657,515        17,657,515  
6 Americans with Disabilities Act 

Accessibility Upgrades             4,050,000          4,050,000  
7 Drama/Music Classroom, Lab, 

Performance Area Restoration and 
Seismic Safety Upgrade       12,711,681            9,976,731        22,688,412  

8 Computer Science, ESL, Foreign 
Languages, Art Classroom/Lab 
Restoration and Seismic Safety 
Upgrade (Humanities Building)       17,893,864          14,051,134        31,944,998  

9 School of Culinary Arts and Campus 
Center Restoration and Repairs         4,998,862            3,811,084          8,809,946  

10 Schott Center Restoration, Repairs, 
and Seismic Safety Upgrades         9,506,000            7,084,680        16,590,680  

11 Wake Center Restoration, Repairs, 
and Seismic Safety Upgrades         8,813,710            6,586,929        15,400,639  

   $   92,058,894   $      77,242,012   $ 174,300,906  

     
 *The Foundation for Santa Barbara City College has committed to raise$5.0 million for this project.   
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